

Sheffield City Goals

Update to Sheffield City Partnership

Friday 12th May 2023



Overview

1. Phase 1 Engagement	‘Deep listening’ through survey and workshops. <i>(Timeline for this phase now extended until end of June)</i>
2. Analysis and Drafting	Drawing together engagement outputs and evidence base in order to draft goals
3. Phase 2 Engagement	Testing of the draft goals with further engagement.
4. Redrafting and Adoption	

Engagement activities delivered or planned (so far)

Date	Session
20/03	Launch of survey
30/03	Stakeholder workshops at Manor Oaks Farmhouse
15/04	Community pop-up at Heeley Institute as part of Festival of Debate
26/04	Workshop focused on diverse communities, hosted by Sonia Gayle (Sheffield Race Equality Commission, African Heritage Forum) and Sheffield Hallam University
09/05	Sheffield Hallam University Staff Event
11/05	Department for Education Staff Event
22/05	Community pop-up at Sharrow ShipShape Community Hub
Half term	Pitsmoor Adventure Playground – aimed at children and parents (Collaborative Conversations)
June (TBC)	Social Enterprises – convened by Sheffield Social Enterprise Network

Working to organise further sessions with the following groups

- Collaborative Conversations network
- Young people – through the Sheffield College, schools and youth clubs.
- Business – involving the Sheffield Property Association, Chamber and BID
- Sheffield Equality Partnership
- Health Partners

How can SCP support this work?

- Sharing and actively promoting the importance of the survey in your organisations and networks
- Support engagement workshops for phase 1 – a network of stakeholders have been trained in how to deliver the sessions. Can you think of ways to involve and identify groups of people who do not always get a voice in city-wide engagement exercises?
- Supporting and engaging with the Collaborative Conversations work

Overview

1. Phase 1 Engagement	‘Deep listening’ through survey and workshops. <i>(Timeline for this phase now extended until end of June)</i>
2. Analysis and Drafting	Drawing together engagement outputs and evidence base in order to draft goals
3. Phase 2 Engagement	Testing of the draft goals with further engagement.
4. Redrafting and Adoption	